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Director of Research & Development
February 26, 1992

Mr. Robi
Chic^g-o Area Region
Field Operations Section
.llinois Environmental
Protection Agency

1701 First Avenue
Maywood, Illinois 60153

Dear Mr. Sulski:

Subject: Progress Report for the 103rd and Doty
Closure Plan for January 1992

This letter transmits information and data for the month
of January 1992 on the closure plan for the 103rd and Doty
site.

No sludge was delivered to the Doty site in January 1992.

Phase II construction was halted in October and is sched-
uled to resume in March 1992.

Very truly yours.
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cc: Chappel (IEPA)
Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
DiVita
Knight
Murray
Neubauer
Hall

Cecil Lue-Hing, D.Sc., P.E
Director
Research and Development
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